
I. Purpose 

Statement of Work 
Vasquez Boulevard I lnterstate-70 Superfund Site Operable Unit-2 

Time-Critical Removal Action 

The purpose of this Statement of Work ("SoW") is to describe the general content of the Work 
required to be performed by the City and County of Denver ("Respondent") pursuant to the 
Agreement and Covenant Not to Sue the City and County of Denver(" Agreement"), and activities 
related to the Agreement and Work Plan to be performed by Respondent. 

The Work entails design and implementation of the "environmental components" of an open 
channel stormwater drainage feature through Operable Unit #2 of the VB/I70 Superfund Site 
that is intended to reduce flooding in the Montclair Drainage Basin area and address stormwater 
management needs associated with projects being developed by Regional Transportation 
District (RTD), Colorado Department of Transportation (CDOT), and Respondent. A 
conceptual plan and cross-section of the segment of the stormwater channel of interest, which 
lies on property owned by the Respondent, are illustrated on Figures 1 and 2, respectively. 

The "environmental components" to be addressed by this Removal Action consist of: 1) 
management and disposal of waste material and visually-impacted soils; 2) management and, if 
necessary treatment and/or disposal, of dewatering liquid during construction; and 3) design 
and construction of an impermeable barrier system to prevent any contaminants remaining 
onsite from adversely impacting stormwater retained within and conveyed by the open channel 
system, as well as prevent stormwater infiltration into contaminated media remaining onsite. 

The Respondent shall also define and implement environmental protection measures needed to 
protect human health, groundwater, surface water, air, and soils from potential impairment 
caused by excavation through and downgradient from Operable Unit #2. This shall include: 1) 
preparation and implementation of a Removal Action Work Plan (RA WP) containing a 
Sampling and Analysis Plan (SAP), a Quality Assurance Project Plan (QAPP), a Materials 
Management Plan (MMP), a Health and Safety Plan HASP), and Progress Reporting 
procedures; 2) implementation of the RA WP; 3) progress reporting; 4) a pre-Final inspection; 
and 5) preparation of a Construction Closeout Report. In addition, if requested by EPA, 
Respondent shall assist EPA with community relations. Details of these activities are discussed 
below. 

II. Work to Be Performed 

The Time Critical Removal Action ('TCRA")Memorandum, dated defines the 
activities that shall be completed to reduce risk to human health and the environment at the Site. 
The Work to be performed consists of: 

1. Management of Waste Material and Visually-Impacted Soils 

Several constituents of concern have been identified in the waste material and visually
impacted soils that may impact handling and disposal of the material. They include 
volatile organic compounds (VOCs ), polynuclear aromatic hydrocarbons (PAHs ), 
arsenic, lead, and potentially friable asbestos. Concentrations of most of these 
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constituents are sufficiently low such that most of the material may be managed as a 
RCRA non-hazardous solid waste. Respondent will dispose all RCRA non-hazardous 
material, including material containing friable asbestos, at the Denver Arapahoe Disposal 
Site (DADS) under disposal certificates issued by landfill operator. Respondent will 
manage RCRA hazardous material as hazardous waste and will treat and/or dispose of 
such material at a RCRA-licensed Subtitle C treatment, storage, or disposal facility 
(TSDF). Respondent will address criteria and protocols for management and disposal of 
all material in the Materials Management Plan. 

2. Management of Contaminated Groundwater 

Historic groundwater sampling has detected VOCs and metals above Colorado Basic 
Standards for Groundwater and Surface Water. As necessary, groundwater collected 
during constmction dewatering will be treated prior to release to a receiving stream or 
transported offsite for treatment and disposal. Respondent shall address criteria and 
protocols for collection, treatment, and disposition of these liquids, as well as any other 
liquid that comes in contact with the waste material or visually-impacted soil, including 
washout and decontamination liquids, in the Materials Management Plan. 

3. Barrier System Beneath the Stormwater Channel 

Respondent shall design and constmct a barrier system, including an impermeable liner, 
to prevent contact between the remaining contaminated materials and groundwater, and 
stormwater conveyed by the open channel. The barrier system shall also include 
foundation material beneath the liner and protective material above the liner to ensure 
liner stability and protection. Respondent shall also design the system to account for 
historical groundwater flow patterns beneath and adjacent to the liner. 

Respondent shall submit the following design documents related to the barrier system for 
EPA and CDPHE review: 
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a. Draft (50 percent) Design. This submittal shall include the following: 

• Design Criteria 
• Results of additional field sampling and pre-design work 
• Draft plans, drawings, and sketches 
• Draft specifications 
• Project delivery strategy 
• Draft constmction schedule 
• Draft constmction cost estimate 

b. Pre-Final (95 percent) Design. This submittal shall refine and detail the 
Draft Design, with revisions addressing comments from EPA and CDPHE. 
Respondent shall include value engineering assessments. The submittal 
shall represent the best efforts at a complete design and include drawings, 
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specifications, general conditions, a Basis of Design memorandum, an 
updated schedule, and an updated cost estimate. 

c. Final Design. This submittal shall include the complete and final barrier 
system design. All of the items required for the Draft design submittal, as 
well as modifications resulting from review of the Draft and Pre-Final 
design shall be included. Drawings, specifications, and general conditions 
shall be ready for procurement and implementation. 

Respondent shall submit two copies of each design package to EPA and CDPHE 
for review and comment, and respond to comments in a letter format. 

4. Removal Action Work Plan (RA WP) 

20 May 2015 
November 
2005 

a. The RA WP shall describe the removal activities to be performed in 
accordance with the TCRA Memorandum. TheRA WP shall discuss: 

• Site background; 
• Project organization; 
• Site characterization; 
• Scope of removal action activities to include discussion of: 

o Staging area, 
o Mobilization 

plan, 
o Site preparation, 
o Excavation of waste material and visually-impacted soils, 
o Treatment of waste material and/or visually-impacted soils, if 

necessary, prior to disposal, 
o Disposal procedures, 
o Management of groundwater during removal activities, 
o Stormwater management during removal activities, 
o Dust control measures, 
o Personnel and equipment monitoring and 

decontamination procedures, and 
o Other activities required to implement the removal action; 

• Institutional controls; 
• Anticipated community relations activities; 
• Schedule ofproject deliverables with associated submittal dates and 

proposed construction schedule. 

b. Supporting deliverables to the RA WP shall include the following: 

• Sampling and Analysis Plan (SAP) - The SAP shall be submitted in 
accordance with the National Contingency Plan (NCP), Section 
300.415(b)(4)(ii) for removal actions. The SAP shall consist of two parts: 
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o A Field Sampling Plan (FSP), which describes the number, type, 
and location of samples and the type of analyses; and 

o A Quality Assurance Project Plan (QAPP), which describes policy, 
organization, and functional activities and the data quality objectives 
and measures necessary to achieve adequate quality for use in planning 
and documenting the removal action. 

• Materials Management Plan (MMP) --Respondent shall submit an MMP 
describing: 1) the testing, management and disposal requirements for waste 
material and visually-impacted soils; 2) requirements for management and 
treatment of and groundwater captured during construction dewatering 
operations; and 3) management of liquids and solids from design 
investigations, groundwater sampling, and equipment decontamination. 

• Site Health and Safety Plan (HASP) -A Site HASP shall be developed in 
accordance with OSHA Standard 29 CFR Part 1910 and Part 1926. 

• Monthly Project Reporting. Monthly reports required pursuant to Section V 
of the Agreement shall contain most of the information specified in 
Superfund Removal Procedures, Removal Response Reporting: POLREP 
and OSC Reports (EPA, 1994). The monthly report shall include the 
following sections: Section I- Heading, Section II- Background, Section 
III- Site Information, Section IV- Response Information, and Section V
Disposition of Wastes. Section I shall include date of report, site name, 
author of report, recipient of report, and number of report. Section II shall 
include site number, response authority, CERCUS number, NPL status, 
Action Memorandum date, actual start date, demobilization date, and 
completion date. Section III shall include incident category (e.g., time 
critical, fund-lead, etc.), description of site, description of threat, and 
removal site investigation results. Section IV shall include description of 
contamination, cleanup standards, actions to date, and planned actions. 
Finally, Section V shall include a description of the waste, treatment 
process required prior to disposal, volume of treated waste, temporary 
storage, and final disposition of the waste. The template included as an 
appendix to this SoW shall be used for the monthly reports. 

5. Implementation of the RA WP 

20 May 2015 
November 
2005 

Respondent shall implement the RA WP in accordance with the removal action 
activities and work schedule presented in the RA WP. Responsibilities for 
implementing the supporting documents shall be as follows: 

a. SAP and QAPP: Respondent shall implement these Plans directly. 
b. MPP and HASP: Respondent shall inspect the site activities for 
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compliance with these Plans. 
c. Monthly Project Reporting: Respondent shall prepare the reports directly. 

6. Pre-Final Inspection 

Upon or near completion of the removal action, and before the submittal of the 
constmction completion report, a pre-final inspection by EPA and CDPHE shall be 
arranged by the Respondent. Respondent shall document any "punch-list" items 
resulting from the inspection and work to address all punch-list items to the satisfaction 
of EPA, in consultation with CDPHE. 

7. Constmction Completion Report 

Respondent shall prepare a constmction completion report in accordance with Close
Out Procedures for National Priorities List Sites (EPA, 2000). This report, along with 
the Monthly Progress Reports, shall be used as the basis for development of the final 
Close-Out Report. The Constmction Completion Report shall include the following 
chapters: 

20 May 
2015 January 
2015 

Section 1. Introduction: Include a brief description of the location, size, 
environmental setting, and operational history of the site. Describe the 
operations and waste management practices that contributed to contamination 
of the site. Describe the major findings and results of site investigation 
activities. 

Section 2. Operable Unit Background: Summarize requirements specified in the 
ROD, ESD, and TCRA Memorandum for OU2. Include information on the 
cleanup goals, institutional controls, monitoring requirements, and other 
parameters applicable to the design, constmction, operation, and performance 
of the removal action. 

Section 3. Constmction Activities: Provide a step-by-step summary description 
of the activities undertaken to constmct and implement the remedy (e.g., 
mobilization and site preparatory work; constmction of the treatment system; 
associated site work, such as fencing and surface water collection and control; 
system operation and monitoring; and sampling activities). 

Section 4. Chronology of Events: Include significant milestones and dates, such 
as, design submittal and approval; ROD amendments or ESDs; mobilization 
and constmction of the remedy; significant operational events such as treatment 
system/application start-up, monitoring and sampling events, system 
modifications, operational down time, variances or non-compliance situations, 
and final shut-down or cessation of operations; final sampling and confirmation
of- performance results; required inspections; demobilization; and completion 
or startup of post- constmction operation & maintenance activities. 
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Section 5. Performance Standards and Construction Quality Control: Describe 
the overall performance of the technology in terms of comparison to cleanup 
goals. For treatment remedies, identify the quantity of material treated, the 
strategy used for collecting and analyzing samples, and the overall results from 
the sampling and analysis effort. 

Section 6. Final Inspection and Certifications: Report the results of the various 
inspections to include the pre-Final inspection, and identify noted deficiencies. 
If implemented, summarize details of the institutional controls (e.g., the type of 
institutional control, who will maintain the control, who will enforce the 
control). 

Section 7. Summary of Project Costs: Provide the actual final costs and 
applicable year for the project. If actual costs are not available, provide 
estimated costs. 

Section 8. Observations and Lessons Learned: Provide site-specific 
observations and lessons learned from the project, highlighting successes and 
problems encountered and how resolved. 

Section 9. Operable Unit Contact Information: Provide contact information 
(names, addresses, phone numbers, and contract/reference data) for the major 
design and remediation contractors, EPA oversight contractors, and the 
respective RPM and project managers for EPA, the State, and the PRPs, as 
applicable. 

Appendix A. Cost and Performance Summary 

Supplemental Appendices. Place for maps, schematics, references. 

8. Community Relations 

Respondent shall assist EPA, if requested, in performing the community relations 
activities specified in Section 300.415(n) of the NCP. 
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PROGRESS REPORT template 
Vasquez Boulevard and Interstate-70 Superfund Site Operable Unit -2 

I. HEADING 

Date: (File each report by the tenihday of each month until demobilization 
completed) 

Site Name: I Intersate-70 Operable Unit-2 
From: 
To: Region 8, Oversight Manager 
Progress Report No.: (sequential numbered series of reports for ease in retrieval) 

II. BACKGROUND 

Site No.: 
Response Authority: CERCLA 

CERCLIS No: 
NPL Status: Listed 
Action Memo: TBD (use date affinal action memo authorizing this removal to be 

provided by USEP A) 
Start Date: TBD (use effective date of Agreement governing this response 

action/to be provided by USEP A) 
Demobe Date: TBD (use forecast date until demobe occurs then use that 

effective date) 
Completion Date: TBD (use forecast date for delivery of final closeout report) 

Ill. SITE INFORMATION 

A. Incident Category 

Time Critical, Private-funded response. 

B. Site Description 

20 May 
2015 January 
2015 

1. Site Location [below is an example of a typical description] 

The Vasquez Boulevard and Interstate 70 (VB/I-70) Superfund Site is an 
approximately four square mile area located in the north-central portion of 
Denver, Colorado near the intersections oflnterstate 70 and Interstate 25. OU2 
consists primarily of the southern portion of the Denver Coliseum property (that 
portion of the Coliseum property located south of Interstate 70, which is owned 
by the Respondent), the Forney Transportation Museum property along Brighton 
Boulevard, the Pepsi Bottling Company property along Brighton Boulevard, and 
various other commercial properties located along Brighton Boulevard. The 
Removal Action involves primarily of the southern portion of Denver Coliseum 
parking lot and Globeville Landing Park, both of which are owned by the City 
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and County of Denver (CCoD). 

2. Description of Threat 

Arsenic and lead (but particularly lead) have been identified at the Site as the 
contaminants of concern (COCs). Arsenic and lead are hazardous substances, as 
defined by Section 101 (14) ofCERCLA. The threats posed by this Site include 
dermal absorption; inhalation of contaminated dust; and the inadvertent ingestion 
of contaminated soil and surface water. 

C. Remedial Investigation Results 

Arsenic and lead were detected at levels greater than background and in some 
locations at concentrations greater than those consider acceptable for 
commercial/industrial land uses. 

IV. PHYSICAL PROGRESS INFORMATION FOR THE RESPONSE 

USEP A Region 8 has authorized contaminated soil and waste removal and installation of 
containment measures in those portions of the site where storm water diversion structures 
are anticipated to be installed under a "time-critical" Removal Action memorandum. 

A. Contamination: 

Soil contaminated with lead and arsenic is present in both surface and subsurface soil. 
Solid waste is present in the subsurface beneath portions of the Denver Coliseum parking 
lot. 

B. Cleanup Levels: 

The action levels established for the Site are 800 milligrams/kilograms (mg/kg) for lead 
and 70 mg/kg for arsenic based on commercial land use as the reasonably anticipated 
land use for the site. 

C. Removal Actions to Date: 

(Here describe what has been accomplished since commencing the environmental 
remediation activities or since the last report) 

D. Planned Removal Actions for Next Month: 

(Here describe what you plan to accomplish by the next report) 

E. 
20 May 
2015 January 
2015 

Key I ssues and Proposed Resolutions 
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(Describe any technical or regulatory compliance issues ·impacting your plans) 

V. DISPOSITION OF WASTES 

As of this date, a total of ("reported quantity') tons/cubic yards of soil/waste has been 
disposed at the Denver Arapahoe Disposal Site. 

20 May 
2015 January 
2015 
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